



The following report summarises in an easy to read format the activities of the EUPATI Programme to date since the end of EUPATI as a project under IMI in January 2017. The measures evaluated are based on the objectives and miles stones defined under IMI-EUPATI and in the subsequent Steering Group discussions and described in the EUPATI Programme Work Plan 2017. Further details are provided in the appendicies distributed with this document and stored in the Evaluation 2017 Folder stored on Box.com. 2017 marked the first of the three year bridging phase of the EUPATI programme, with the aim to stabalise activities created by the IMI project, whilst building the infrastructure needed for 2018 and 2019 to focus on the issue of mid- and long-term sustainability for EUPATI, whilst continuing the delivery of three key pillars that make EUPATI a successful programme: the Patient Expert Training Course, the Toolbox, and the EUPATI National Platforms network. The visual traffic light system used in this report provides an indication of completion of an objective or milestone, or the need for continued work. Details are provided next to each line item in the table.

## **Highlights**

Successful recruitment of ALL members of the EUPATI Management Team

Fellows!

EUPATI Steering
Group, Regulatory
Advisory Group,
and Advisory
Network
established

Regular
Teleconferences
taken place for the
Steering Group

**18%** surveyed have used a starter kit to run a training

**35%** have used the toolbox to run a training

71% surveyed intend to run a National Patient Education Training Programme

with **41%** hoping to do so in the next **6** months

**3 New ENP's**Norway, Belgium and
Brazil

Sweden, Turkey and Cyprus almost there.

Interest in Asia from **Japan** 

154 course applications received from 32

60 trainees selected from 28 countries

countries

44 participants from ENPs and course graduates attended first Train-the-Trainer workshop

**96 EUPATI Fellows** in the Alumni Network

9 Alumni
engagements

Profile of 'business position' defined as required for Futures Team

**2** potential candidates to fill vacant 'business position'

Transition of **all IT**platforms from John
Lenehan and Isabelle
Ashburner to
Matthew May

Dutch Toolbox successfully launched in April 2017 Danish, Romanian, and Portuguese Toolboxes still to be completed and launched

7 educational webinars in 2017 despite none being foreseen in workplan